

MEMORANDUM OF UNDERSTANDING ADDENDUM NOTICE

**THE SECRETARY OF STATE FOR HEALTH AND SOCIAL CARE (“DHSC”)
(the Authority)**

and

**FOUNDATION FOR INNOVATIVE NEW DIAGNOSTICS (“FIND”)
(the Party)**

MOU reference number 2018/031

MOU date 16 May 2018

Addendum Notice no 4

1. Due to the COVID-19 pandemic, some of the Funded Activities in the gonorrhoea project [3.1(b)] will now take place after 31 March 2022. The Parties have therefore agreed to vary the Memorandum of Understanding (MOU) to allow more time for the Funded Activities to be completed.
2. As a result, we wish to amend the MOU to extend the end date of the gonorrhoea project [3.1(b)] by 6 months (from 31 March 2022 to 30 September 2022) as set out in this Addendum Notice, with effect from 1 April 2022 (“Variation Date”).
3. No additional funds are being provided by DHSC.
4. With effect from the Variation Date the Parties agree the following amendments to the MOU:

Revised Funding Period:	Clause 4.1 “Commencement and Period of Operation” is amended to read as follows: The Funding Period starts on 16 May 2018 and ends on 30 September 2022 unless terminated earlier in accordance with this MOU.
Revised Contributions:	Clause 5.1 of the MOU shall be amended to read as follows: DHSC will make available the following contributions to support the specified programmes and activities set out in Annex 4 (the Funded Activities): (a) a sum not exceeding £10,722,062 (ten million, seven hundred and twenty two thousand, and sixty two pounds sterling) from the DHSC Global AMR Innovation Fund to support the aims of clauses 3.1(a) and (b). The amount will be paid in the following tranches (UK Financial Year):

		Connectivity [3.1(a)]	Gonorrhoea [3.1(b)]
	Q1 2018/19	£348,652	£0
	Q3 2018/19	£348,652	£342,713
	Q1 2019/20	£1,395,316	£2,328,496
	Q3 2019/20	£700,000	£698,549
	Q1 2020/21	£1,163,954	£931,398
	Q3 2020/21	£1,163,954	£698,549
	Q2 2021/22	£0	£368,221
	Q3 2021/22	£0	£126,608
	Q1 2022/23	£0	£107,000
Revised Reporting Schedule:	The reporting schedule in Annex 3.1 of the MOU shall be amended to include the following:		
	Date	Requirement	
	30 Jun 2022	<p>Progress report <i>Template: DHSC progress reporting</i></p> <p>Programme reporting to cover:</p> <ul style="list-style-type: none"> Narratives of activities for 1 January to 31 March 2022 <p>Financial reporting to cover:</p> <ul style="list-style-type: none"> Expenditure reporting for 1 January to 31 March 2022 Forecast for 1 April 2022 to 30 September 2022 include quarterly breakdown (UK financial year) 	
	31 Dec 2022	<p>End of project report for the gonorrhoea project [3.1(b)] <i>Template: DHSC end of project reporting, as used for project [3.1(c)]</i></p> <p>Programme reporting to cover:</p> <ul style="list-style-type: none"> Narrative of all activities undertaken for the whole project to 30 September 2022 <p>Financial reporting to cover:</p> <ul style="list-style-type: none"> expenditure reporting for 1 April 2022 to 30 September 2022 expenditure reporting and final reconciliation of budget for the whole project to 30 September 2022 	
31 Jan 2023	<p>Final report for the connectivity project [3.1(a)] and gonorrhoea project [3.1(b)] <i>Template: FIND report</i></p>		

		<p>Programme reporting:</p> <ul style="list-style-type: none">once all data has been received from the partners, narrative of all activities undertaken, overall findings and conclusion and outlook <p>Financial reporting:</p> <ul style="list-style-type: none">expenditure reporting for the full projects
--	--	--

- Apart from that set out in the table above, the rest of the MOU, including any previous Addendum Notices, shall remain in full force and effect.
- Terms defined in the MOU shall have the same meaning when used in this Addendum Notice, unless defined otherwise.

Authorised to sign for and on behalf of the Secretary of State for the Authority

Authorised to sign for and on behalf of FIND

Signature

Signature

DocuSigned by:


DocuSigned by:


Name in Capitals:
NICK ADKIN

Name in Capitals:
BILL RODRIGUEZ

Position at DHSC:
Deputy Director, Global Health Security

Position in FIND:
Chief Executive Officer

Date 29-Jun-2022 | 2:53 PM BST

Date 29-Jun-2022 | 5:42 PM CEST