

VARIATION TO CONTRACT FORM

Project Title: NIHR Global Health Group on Dementia Prevention and Enhanced Care (DePEC), Newcastle University

Project Application No: 16/137/62

Contract between the Secretary of State for Health and Social Care (“the Authority”) and University of Newcastle upon Tyne (“the Contractor”) dated 03 July 2017 (“the Contract”)

Variation No: 1

Date: 25 November 2019

1. The Contract is varied as follows:

(i) Condition 1. Definitions and Interpretation

“Completion Date” **shall be revised** to read:
“means 31 January 2021”.

(ii) Section 4 **shall be replaced** by the revised Section 4 attached.

2. Words and expressions in this Variation shall have the meanings given to them in the Contract.

3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

SIGNED:

For: The Authority

For: The Contractor

By:

By:.....

Full Name:.....

Full Name:.....

Position:.....

Position:.....

Date:

Date:.....

SECTION 4: FINANCIAL ARRANGEMENTS

PAYMENT SCHEDULE

Project: NIHR Global Health Group on Dementia Prevention and Enhanced Care (DePEC), Newcastle University

Project Ref: 16/137/62

DoH Ref: 124155

It is intended that the indicated amounts will be paid by the Authority to the Contractor within thirty (30) days of the dates listed.

No.	Date of payment	Amount
1	01 Jul 2017	£50,000.00
2	28 Feb 2018	£91,072.44
3	31 Mar 2018	£257,980.96
4	30 Jun 2018	£1,626.00
5	30 Sep 2018	£139,389.00
6	31 Dec 2018	£209,020.00
7	31 Mar 2019	£180,093.00
18	30 Sep 2019	£1,604.00
9	31 Dec 2019	£225,198.00
10	31 Mar 2020	£264,854.00
11	30 Jun 2020	£152,290.00
12	30 Sep 2020	£152,290.00
13	31 Dec 2020	£152,290.00
14	31 Mar 2021	£50,761.30
TOTAL of all payments		£1,928,468.70
<i>Of which are Patent Costs</i>		<i>£</i>

Lead Author

Professor Louise Robinson
Director, Newcastle University Institute for Ageing
Newcastle University Institute for Ageing & IHS
Newcastle University
Newcastle Biomedical Research Building
Campus for Ageing and Vitality
Newcastle upon Tyne
NE4 5PL

An appropriate inflation uplift may be added by the Authority to these payments.

Upon conclusion of the Research, the Contractor shall submit a Final Statement of Expenditure to the Authority, accounting for all costs properly incurred under the Contract. Only upon receipt of this document, and with agreement from the Authority's Representative, will the final payment of any outstanding funds be made.